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Cable Hauling

Hauling of the first Cable strand, which was started yesterday, was completed today today.

Tont Costa's crew was working near the Tower saddle for the entire shift.
CJ Biskner's crew was working along the catwalks, as well as at the Tower saddle when needed.

The following is a summary of the activities near the Tower saddle from today:
- From 07:00 until 09:30, the rollers at the Tower saddle were being modified. These modifications
included adding an extra high density roller on each far corner (adjacent to each catwalk) similar to the
one added yesterday (see attached photo).
- At 09:50, the strand hauling was started.
- The new rollers that were added appeared to be functioning properly, with one minor exception.
Adjacent to the South side span, some of the wires would occasionally slip off the edge of the new roller,
and get close to scraping on steel. I mentioned this to ABF superintendent Dave Meche, and he
temporarily stopped the hauling. He decided to re-start hauling, and position an iron-worker at the location
to make sure the wires did not slip off of the roller. He planned to complete the hauling of this strand, and
then make a more permanent modification prior to subsequent strand hauling.
- At 10:55, the hauling was completed.
- From 11:00 until 12:00, they were setting up the restraint clamps at the tops of all 4 catwalks to get ready
for strand floating.
- At 11:30, I walked down the South side span catwalk to check for twist and damage. I noticed no
damage, but the strand did have a 360 degree rotation along this span. I spoke with Roman, and he
mentioned that there was also a 360 degree rotation near the W2 deviation saddle.
- After lunch, I walked back up the South side span to see if the twist at W2 and the twist in the side span
rotated opposite of each other, or if it was a double rotation. Both twists were in the same direction,
resulting in a total twist of 720 degrees between the jacking saddle and half-way up the South side span.
- From 12:30 until 16:00, they were working to remove the twist from the strand. The side span floating
winch was engaged, and the strand was rotated 720 degrees at the attachment of the side span floating
clamp (see attached photo). Then the main span floating winch was engaged to give slack to be able to
rotate the strand at the Tower saddle rollers. The strand in the rollers was then manually rotated 720
degrees with the use of several nylon clamps (see attached photo).
- After the twist was removed from the strand, the floating winches released the strands. During the
release on the floating winches, the strand on the North side span was laid onto the catwalk instead of into
the rollers. This was corrected by coming back up of the winch, and the use of chainfalls and slings to put
the strand back into the rollers. No damage was noticed as a result of this. However, the strand on the
North side slid westward through the rollers adding some additional slack into the North side span. - The
crews then went back to work setting up for floating of the strand. This was not yet done by the end of the
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shift.

The Caltrans Cable group met in the Caltrans connex box after the end of the shift to go over the
operations of the day, and discuss any issues.

*********
Other work near the Tower saddle:
- 1 welder and 1 helper were adding bracing to some of the handrails.
- 3 laborers were building stairs between the new work platform west of the Tower saddle and the side
span catwalks.
.

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MATTHEW COCHRANIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

FOR CHRISTOPHER BISKNERIronworker 8.00 2.00 0.00 10.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM RENE MULATOIronworker 8.00 2.00 0.00 10.00

FOR ERIC SPARKSIronworker 8.00 2.00 0.00 10.00

APP PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 4.00 0.00 0.00 4.00

APP VICTOR HERNANDEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM HOWARD SCHROYEROperator 8.00 2.00 0.00 10.00

Attachment

Additional rollers added adjacent to the side span catwalks (similar on
main span side)

North side span strand temporarily off rollers when the floating winch
was released
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Partially floating South side span strand to give slack to remove twist in
the strand

Using nylon clamps to manually remove twist from the strand

Page 3 of 3ddrRptbyBidItem


